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Dan Miller 

from: Dan Miller 

Sent: Wednesday, August 13, 2008 2:25 PM 

To: 'Labaw.Joanne@epamail.epa.gov' 

Subject: RE: Bremerton Grant for Gasworks Sesko/McConkey Properties 

Joanne, 

I need to speak to you in regard to the above Grant. In general, the $200,000 Grant money is exhausted to the 
point that according to my records and confirmed with the City's Finance Department, the remaining funds in the 
Grant is $10,865.42. 

According to the last Q-Report a balance of $15,586.11 was indicted in the "Summary Expenses by Category" 
and with the encumbrance of $4,718.52 left on GeoEngineers Professional Services Agreement leaves a balance 
of $10,865.42. 

~ = /~Sil, ttl 
GeoEngineers Professional Services Agreement since the 

means there is not enough budget funds to totally complete 
budget is identified for Task 2 Public Involvement 

estimating the Site Characterization shall require an 
over rcn~oir,inn l.;IUUll:f'Cl of $10,465.11 to complete. Since the perception by the 

City is that GeoEngineers makes their presents optional recommendations and designs and 
provide detailed estimates for each. 

The primary drain on the overall budget was the unexpected expenditures of the Site Topo ($12,864), Land Title 
Report ($489) and Personnel (City administration of Grant) an overrun of <$11,583>. 

I would like your thoughts on the matter when you are available. 

Thanks. 

Dan Miller 
City of Bremerton - Public Works & Utilities 
3027 Olympus Drive, Bremerton WA 98310-4620 
Tel: (360) 473-2314 / (360) 473-5018 
Email: mirLmi!l~I@(;:L.PI:gm~fil 
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